



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
কারিগরি শিক্ষা অধিদপ্তর  
এফ-৪/বি, আগারগাঁও, ঢাকা-১২০৭  
www.techedu.gov.bd



স্মারক নং-৫৭.০৩.০০০০.০২০.০৭.২২৯.২১- ৬৯

তারিখ: ৩০/০৮/২০২৩ খ্রি.

বিষয়: ২০২৩-২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন।


সূত্র: বিনাইদহ পলিটেকনিক ইনস্টিটিউটের ২৫/০৭/২০২৩ খ্রি. তারিখের বিপই/স্টোর/২০২৩-২৪/৩৭৭ নং স্মারক।

উল্লিখিত বিষয়ে জানানো যাচ্ছে যে, ২০২৩-২৪ অর্থবছরে মালামাল/যন্ত্রপাতি ক্রয় ও মেরামতের নিমিত্ত প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা নিম্নবর্ণিত শর্তে ক্রয়কারী কার্যালয়ের প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে:

২।	প্যাকেজ নং	বিদ্যমান অর্থনৈতিক কোড	আইটেম নং	অনুমোদিত কোড
	৬	৩২৫৬১০৫-কাঁচামাল ও খুচরা যন্ত্রাংশ	৮১	৪১১২৩০৪-প্রকৌশল ও অন্যান্য সরঞ্জামাদি
			১৩৪	৩২৫৫১০৫- অন্যান্য মনিহারি
	১৪	৩২৫৬১০২-রাসায়নিক	২৩	৩২৫৫১০৫- অন্যান্য মনিহারি

\* উল্লেখ্য, প্যাকেজ-W-৪ এর ৩২৫৮১১৯- বৈদ্যুতিক স্থাপনা মেরামত, প্যাকেজ-W-৫ এর ৩২৫৮১২৭- ফিটিং ও ফিল্মার মেরামত খাতের তালিকা সংশোধন পূর্বক অনুমোদন নিয়ে মেরামত করা যাবে;

- ৩। কাঁচামাল ও খুচরা যন্ত্রাংশ ও প্রকৌশল ও অন্যান্য সরঞ্জামাদি খাতের তালিকায় একই আইটেম বিভিন্ন টেকনোলজি হতে ভিন্ন ভিন্ন মূল্যে ক্রয় করা যাবে না। এক্ষেত্রে উক্ত আইটেম অন্য টেকনোলজিতে প্রয়োজন হলে তা সংশ্লিষ্ট টেকনোলজি হতে একই মূল্যে আইটেম সংখ্যা বাড়িয়ে ক্রয় করা যাবে;
- ৪। চলমান অর্থবছরে একই আইটেম ভিন্ন ভিন্ন পদ্ধতিতে ক্রয় করা যাবে না;
- ৫। অধিক মূল্যের এবং তুলনামূলক কম সংখ্যক ব্যবহারিক ক্লাসে ব্যবহৃত হয় যেমন: [ইউনিভার্সাল টেস্টিং মেশিন (UTM)] সহ এমন প্রকৌশলযন্ত্র বা ইকুপমেন্ট একাধিক সংখ্যক ক্রয় করা যাবে না;
- ৬। প্রতিষ্ঠানে অপ্রয়োজনীয় সার্ভার ক্রয় করা হতে বিরত থাকতে হবে;
- ৭। মালামাল ও সেবা ক্রয়/সংগ্রহের ক্ষেত্রে পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ মোতাবেক ক্রয় প্রক্রিয়া সম্পন্ন করতে হবে;
- ৮। বিজ্ঞাপনের তারিখ কোন কারণে পরিবর্তিত হলে বার্ষিক ক্রয় পরিকল্পনার তারিখও পরিবর্তিত হবে। তবে বার্ষিক ক্রয় পরিকল্পনা অপরিবর্তিত থাকবে এবং
- ৯। আর্থিক ক্ষমতা অর্পণ (Delegation of Financial Power) মোতাবেক ক্রয় প্রক্রিয়া সম্পাদনসহ কোন প্রকার আর্থিক অনিয়ম/অডিট আপত্তির জন্য মূল্যায়ন কমিটির সদস্যগণ ও আয়ন-ব্যয়ন কর্মকর্তা ব্যক্তিগতভাবে দায়ী থাকবেন।

  
(প্রকৌ. মোঃ জয়নাল আবেদীন)  
পরিচালক (প্রশাসন)  
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

অধ্যক্ষ  
বিনাইদহ পলিটেকনিক ইনস্টিটিউট  
বিনাইদহ।


**Government of the People's Republic of Bangladesh**  
**Jhenaidah Polytechnic Institute**  
**Annual Procurement Plan (2023-24)**

Ministry/Division	Technical and Madrasah Education Division, Directorate of Technical Education
Agency	Jhenaidah Polytechnic Institute
Procuring Entity name & Code	Md. Sajed Ur Rahman, Principal (In Charge)

**Budget: Revenue**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of funds	Estimated cost in TK (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Selling, Dropping & Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of Contract	Total Time (in days)	
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	19	
JhPI/OTM/2 023-24/GD-01	Engineering & other equipments (Electrical Automation Lab (L-1)) Code: 4112304	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	43.500	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
JhPI/OTM/2 023-24/GD-02	Engineering & other equipments (Electrical Automation Lab (L-2)) Code: 4112304	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	38.500	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
JhPI/OTM/2 023-24/GD-03	Engineering & other equipments (Electric Power Lab (L-1)) Code: 4112304	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	45.500	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
JhPI/OTM/2 023-24/GD-04	Engineering & other equipments (Electric Power Lab (L-2)) Code: 4112304	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	39.500	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
JhPI/OTM/2 023-24/GD-05	Engineering & other equipments (Electric Power Lab (L-3)) Code: 4112304	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	35.000	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
JhPI/OTM/2 023-24/GD-06	Raw Materials & spare Parts ( Code: 3256105)	Nos./Set/ other	Variable	OTM (e-GP)	HOPE	GOB	7.000	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023	04/01/24 60	20/08/2023 - 04/01/2024	137
<b>Total:</b>							209.000											

**Checked & Verified**

  
 Md. Sajed Ur Rahman  
 Principal (Incharge)  
 Jhenaidah Polytechnic Institute  
 Jhenaidah

Md. Sajed Ur Rahman  
 (Md. Sajed Ur Rahman)  
 Principal (Incharge)  
 Jhenaidah Polytechnic Institute  
 Jhenaidah

Ministry/Division	Technical and Madrasah Education Division, Directorate of Technical Education
Agency	Jhenaidah Polytechnic Institute
Procuring Entity name & Code	Md. Sajed Ur Rahman, Principal (In Charge)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of funds	Estimated cost in TK (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Selling, Dropping & Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	19
JHP/RFOQ/20-23-24/GD-07	Cleaning & washing items (Eco code: 3211102)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	1.500	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-08	Computer Consumables (Eco code: 3255101)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	1.645	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-09	Uniforms (Eco. Code: 3255105)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	1.181	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-10	Office equipment (Eco code: 4112310)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	1.111	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-11	Teaching & learning materials (Eco code: 4112312)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	1.111	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-12	Furniture (Eco. Code: 4112314)	Nos./Set/other	Variable	RFQ (e-GP)	HOPE	GOB	2.820	Planned Dates Planned Days	20/08/2023 0	10/09/23 21	24/09/2023 14	1/10/2023 7	08/10/23 7	05/11/23 28	20/08/2023 - 05/11/2023 77	04/01/24 60	20/08/2023 - 04/01/2024 137
JHP/RFOQ/20-23-24/GD-13	Other Stationery (Eco. Code: 3255105)	Nos./Set/other	Variable	RFQ	PE	GOB	1.676	Planned Days									10 days
JHP/RFOQ/20-23-24/GD-14	Chemicals (Eco. Code: 3255102)	Nos./Set/other	Variable	RFQ	PE	GOB	0.544	Planned Dates									10 days
Total:							11.588										

Checked & Verified

Md. Sajed Ur Rahman  
Principal (Incharge)

সহকারী কারিগর-২  
(কমান্ডার ও ডিপার্টমেন্ট)  
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

25.07.2023  
(Md. Sajed Ur Rahman)  
Principal (Incharge)

**Government of the People's Republic of Bangladesh**  
**Jhenaidah Polytechnic Institute**  
**Annual Procurement Plan (2023-24)**

Ministry/Division	Technical and Madrasah Education Division, Directorate of Technical Education
Agency	Jhenaidah Polytechnic Institute
Procuring Entity name & Code	Md. Sajed Ur Rahman, Principal (In Charge)

**Budget: Revenue**

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of funds	Estimated cost in TK (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Selling, Dropping & Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	19
JhPI/RFQ/20-23-24/WR-01	Furniture repair & conservation (Eco code: 3258102)	Nos./Set/other	Variable	RFQ	PE	GOB	0.500	Planned Days									10 days
JhPI/RFQ/20-23-24/WR-02	Computer repair & conservation (Eco code: 3258103)	Nos./Set/other	Variable	RFQ	PE	GOB	0.400	Planned Days									10 days
JhPI/RFQ/20-23-24/WR-03	Office Equipment repair & conservation (Eco code: 3258104)	Nos./Set/other	Variable	RFQ	PE	GOB	0.800	Planned Days									10 days
JhPI/RFQ/20-23-24/WR-04	Electrical Installations repair & conservation (Eco code: 3258119)	Nos./Set/other	Variable	RFQ	PE	GOB	1.000	Planned Days									10 days
JhPI/RFQ/20-23-24/WR-05	Fitting and Fixtures repair & conservation (Eco code: 3258127)	Nos./Set/other	Variable	RFQ	PE	GOB	1.291	Planned Dates									10 days
<b>Total:</b>							<b>3.991</b>										

**Checked & Verified**

  
 Md. Sajed Ur Rahman  
 Principal (Incharge)  
 Jhenaidah Polytechnic Institute  
 Jhenaidah

  
 Md. Sajed Ur Rahman  
 (Md. Sajed Ur Rahman)  
 কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।